AMS CERN Pre Integration Schedule 2/12/08

Prelntegration 070925.mpp

[Feb 17,'08

[Feb 24, '08

[Mar 2, '08

[Mar 9, '08

[Mar 16,08 |

ID |Task Name Duration ‘ Start ‘ Finish  [b 10,'08
1 | Pre Integration Preparations 318.13 days 11/07 4/4/08 Y
140 |Pre Integration Exercise 177.25 days 9/11/07 3/15/08 I —
279 Route GPS cable 3hrs 2/19/08 2119008
282 Install Electronics, Jigs 149 days 9/20/07 2/25/08 I
283 Install Cryomagnet simulators (space savers) 10 days 2/11/08 2/25/08
293 PDS 2.25 days 2/12/08 2/14/08
295 PDS (EM) removal from AMS (for CGS) 0 days 2/12/08 2/12/08
296 PDS (EM) removal 2 days 2/12/08 2/14/08
301 Avionics IF"A" Cables, CDDs, TCP 9.5 days 2/11/08 2/21/08
302 Cables to IFP A, PDS(EM), TCP 2 days 2/11/08 2/12/08 |E
303 Install Interface Panel A 0.5 days 2/11/08 2/11/08
304 Install TCP 1 day 2/11/08 2/12/08 | [
305 Cables to IFP A, PDS(EM) J, JPD, vac. pump and BSE 3 days 2/12/08 2/15/08 |
306 Connect TCP to PDS, J, JPD 3 days 2/15/08 2/21/08 |
307 LUSS On-line Integration 172.25 days 9/11/07 3/10/08
316 RICH On-line Operations 22.75 days 1/22/08 2/14/08
320 Install DAQ cable support Debris Shielding support structure 1.25 days 2/11/08 2111/08 |1
321 Route internal DAQ cables on PMT Structure 2.5 days 2/11/08 2/13/08
322 Connect Dallas cables internal 0.13 days 2/13/08 2/13/08
323 Test DAQ system with local Unit tester (PEDESTALS) 1.25 days 2/13/08 2408 |
324 Standoffs from MLI to the RICH debris shields 2 days 2/14/08 2/15/08
326 LTOF On-line Operations 12 days 2/14/08 2/26/08
327 Install LTOF with vertical rods. 2 days 2/14/08 211508 |
328 Make light sealing TOF RICH 1 day 2/15/08 2/19/08
329 Test Sealing (Using RICH detector, RICH Group) 1 day 2/19/08 219008 |
330 Support temporarily horizontal rods. 1 day 2/19/08 2/20/08
331 Install Aerogel / NaF Radiator under Lower TOF 2.5 days 2/20/08 2/21/08
332 Seal reflector and Aerogel radiator 2.5 days 2/21/08 2125008 |
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333 Test seal reflector and Aerogel radiator (UNIT TESTER) 2.75 days 2/25/08 2/26/08 | : : 0% ;
334 Measure RICH Aerogel plane relative distance to PMT Structure 1hr 2/26/08 226/08 | T T
using TOF fiducial marks.
335 Configure MPLF for Lower USS installation 1 day 2/15/08 2/15/08| | 0% e e
337 RICH Electronics (more) 6 days 2/26/08 3308 | 7 L 4
338 RHV brick previously installed during ECAL installation 0 days 2/26/08 2/26/08| | T & doe0s |
339 Glue HV cables clamps over LUSS 1 day 2/27/08 -7 - 1 - S S
340 Route HV cables 2 days 2/27/08 2/28/08| | o Ehge | T
341 Route HV brick control cables and power 0.75 days 2/28/08 2/29/08| | T BReee | T
342 Route cables (ERPD, DALLAS, AMS-wire, Trigger, Fast Trigger) 2.5 days 2/29/08 Y7o N I O [ e 4 A
on LUSS
343 Test including light tightness with temporary cover to close out mirror. 6.25 days 3/4/08 3/10/08| (| T
345 New LUSS lifting Hardware Delivered to CERN 0 days 12/3/07 12307 | | T
346 ECAL Electronics Check out 2 days 2/29/08 /o8| i T
348 Upper to Lower USS Integration 10.25 days 3/5/08 31s08| | T
349 Install Lower USS to Upper USS (raise RAS after Tracker) 1 day 3/5/08 gs08 | T T
350 Install Lower TOF XY struts (TOF group) 2 days 3/5/08 seo8|
351 Connect RICH to ERPDs 1 hr 3/6/08 e8| | T
352 Connect RICH to JT crate (AMS Wire, trigger and fast trigger) 1.5hrs 3/6/08 izio8| i T
353 Connect RICH to USCM (TBD) and heaters to PDS 1.5 hrs 3/7/08 s7o8| o
354 ECAL EHV Crate Installation 4 days 3/7/08 308 |
361 Connect ECAL to ERPDs 1 hr 3/11/08 o8| |
362 Connect ECAL to JT crate (AMS Wire, trigger and fast trigger) 1.5 hrs 3/11/08 o8| i T
363 Connect ECAL to USCM (TBD) and heaters to PDS 1.5hrs 3/11/08 3108 | T
364 Cabling from LTOF to SCR and SHV 2 days 3/5/08 se/o8| i T T T e e — |
365 Install RICH Debris Shielding 1 day 3/11/08 grrog [ I T e e
366 Test Fit RICH/TOF Lateral MLI. (ECAL CB TF) 1.25 days 3/12/08 R R T S -7 & AV
367 Final acceptance test of the Lower TOF and ACC. 2 days 3/13/08 3is/08| | T T T T e
369 Pre Flight Integration Exercise complete 0 days 3/15/08 3/15/08 BN N BN B B YA R
370 Pre Flight Integration Exercise complete 0 days 3/15/08 e8| | T 3/15/08 |




